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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman
Diary #: 400 Date: 20-Aug-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 07:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 442

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear & Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Tuesday August 20, 2013

Today is my first day back to the site after having taken off the last 4 days. The contractor worked through
the weekend. The 3rd and 4th grout pours took place on Friday and Monday and was witnessed and
inspected by Laraine Woo. In addition, the placement of the reinforcing steel for the bleachers was
completed and inspected during my absence.

Today, with the addition of three more carpenters, this crew was in full swing to complete the forming of
the sewer lift station and pouring of concrete in this location in order to make it ready for the installation of
the Ipe wood. In an effort to beautify this site, one measure is to house the unsightly lift station of yester
years in a new concrete block and further cover it with the expensive and beautiful Ipe wood. This location
is referred t o "the podium" in the field. The sewer lift station was formed up, the reinforcing steel installed,
and the Simpson clips placed and the forms were ready for the concrete which came to the site at 16:00
(see attached photos). The Smith Emery QC, Jason, and I took samples. He took a 7-day, 2x28-day, and
a hold for his concrete samples. With the quantity of ONLY 5 C. Y. and the pouring of a concrete housing
for the sewer lift station, I did not feel the urgency to pull samples myself.

The parameters for this pour were as follows:

The Mix Design #: D101C5E1
Tambient = 78FPour ended at 16:40
Tconc. = 80FSample taken at the SE corner of the Podium
Slump = 4 in.

There was a meeting scheduled in the morning, which was pushed back to 14:00 and lasted almost until
16:00. One big highlight was the discussion of the opening day of the Bridge. It had been announced on
August 15th that the opening is slated for the Labor Day Weekend and all effort is being made to complete
the Terrace (at least opening-day acceptable) by August 28th.
I stayed in the field until 17:15 at which time the crew sprayed the curing compound on concrete.

The three new carpenters are as follows:

Glen Kirkham
Jesse Esquidel
Joseph (Jody) Freeman
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& the original crew of 5 is as follows:

Jim Medina (foreman) Sal Aldan aPhil Ri tzCarlos GonzalesEliazzar Escobedo

Other tasks I accomplished today:

Filling out Concrete tags for the Trans Lab;

Trip to the cure room to find cylinders;

Uploading and documenting photos and catching up on e -mails;

See the attached photos;

Hours Worked: 8:00 – 19:30
OT Hours: 3

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Jose GonzalezForeman 8.00 2.00 0.00 10.00

Jim KlingerSupervisor 8.00 2.00 0.00 10.00

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Attachment
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FormingPouring ThePodium (11) RebarCageFor CIDH (1)

FormingPouring ThePodium (10) FormingPouring ThePodium (5)
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FormingPouring ThePodium (2) FormingPouring ThePodium (7)

FormingPouring ThePodium (6)
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FormingPouring ThePodium (1) RebarCageFor CIDH (2)

FormingPouring ThePodium (8)

FormingPouring ThePodium (3) FormingPouring ThePodium (4)
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FormingPouring ThePodium (9)
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